## Four Corners / BLM Corridor Tasks and Schedule

		December		January		February		N	March		April	May	
Conce	pt No.1												
1	Review Committee Kickoff												
2	Preliminary Placeholder Map												
3	Review Committee Walk Through (week of 8/18)												
4	Data collection and Analysis												
5	Traffic Analysis for Parking Area												
6	Concept Plan No. 1												
7	Small Group Meetings												
8	Review Committee Meeting (week of 9/26 & 10/28)	<b>V</b>											
9	Revise Concept No. 1	<u> </u>											
10	Community Workshop No. 1 (week of 12/1)	<b>→</b>	1										
11	Review Committee Meeting (week of 12/8)												
	pt No.2	Y											
12	Revise Concept Plan												
13	Draft Funding Implementation Plan					/							
14	Review Committee Meeting (week of 1/12/15)				<b>*</b>								
15	Community Workshop No. 2 (week of 2/2/15)				V -								
16	Review Committee Meeting (week of 2/9/15)					<b>→</b>							
17	Revise Concept Plan					Y							
	·						<b>A</b>						
18	Joint Parks & Rec. Commission/LCDC Presentation (week of 2/3)												
	pt No.3									<del>-</del>			
19	Revise Concept Plan			LEGEND	LEGEND								
20	Revise Funding & Implementation Plan												
21	Review Committee Meeting (week of 3/2)							<b>→</b>					
22	Public Presentation No. 1 - City Council (week of 3/10)		Review Co	ommittee i	Meetings								
23	Small Group Meetings												
24	Concept 3 Revision		Workshop	Meeting	leeting								
25	Review Committee Meeting (week of 4/6)					<del> </del>						1	1
Final Plan		Public Information Meeting								<b>→</b>			1
26	Public Presentation No. 2 - City Council (week of 4/14)		T GOILC HILL	Jimacion IV	iccing								1
27	Assemble Final Master Plan Report	- 1				_				-	7		<del> </del>
					f	<del>                                     </del>							+

